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Sedona in Motion 3A, 3B — Uptown Parking, Wayfinding, and One-Way FY19 CIP Update
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KEY FEATURES:

Consultant: Axia Creative (wayfinding
Kimley-Horn (one-way streets)
Contractor: TBD

Timing: July 2018 - FY 20

Construction Challenges:

e ADOT approval and siting for
signage
e Width of Uptown roadways

e Maintenance of access

FREE
PARKING

This project is a result of the Transportation Master Plan. This project consists of
providing branded vehicular and pedestrian wayfinding throughout the City, and Project Manager:
Stephen Craver, PE

(928) 203-5059
SCraver@SedonaAZ.gov

parking improvements in the Uptown area. In response to multiple concerns from
residents and police department personnel related to parking issues, this strategy
includes analysis for conversion of Van Deren, Wilson, and Smith Roads into one-way

lthough it i ized th hi . q City Engineer:

streets. Although it is recognized that this conversion to one-way may reduce J. Andy Dickey, PE
convenience and efficiency of trips, it would potentially allow adequate space for safer (928) 203-5039

parking and pedestrian/biking traffic. ADickey@SedonaAZ.gov

Status: The next phase of vehicular wayfinding has begun for branded vehicular $ FY19 Project Budget: $363,906
wayfinding throughout the entire city to indicate points of interest including parks and Total Project Budget: $363,906
trailheads. A re-submittal of an encroachment permit to ADOT is expected by end of
March. Kimley-Horn has completed a preliminary study of one-way streets in Uptown
for Van Deren, Wilson, and Smith Roads. Staff is reviewing the findings, and an
outreach effort with residents in this area will be initiated before this project would
move forward. A request for proposals for a parking garage siting study has been

issued, and submittals from qualified consultants are due in late March.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status March 2019
Project Phase % Completion Completion Date
Design 30% TBD
Construction 0% TBD
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